
U.S. HNVIRONMEINTAL PROTECTION AGENCY 

POLUrnON PEPORT 
7' 

153381 

legion I I 
Emergency Response Branch 
Edison, NJ 08837 

(201) 321-6670 
(201) 548-8730 

340-6670 

Commerical 
24 Hour Emergency 
FTS 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO: 
POLLUTANT: 
CLASSIFICATICN: 
SOURCE: 
LOCATION: 
AMOUIsJT: 
WATER BODY: 

DATE: June 22, 1984 

TO: R. Dewling, EPA 
W. L i b r i z z i , EPA 
F. Rubel, EPA 
W. Mugdan, EPA 
J. Marshall, EPA 
USOG 3rd Dist, (mep) 
USOG COTPNY 
D. Vaupel, USGS 
T. Quinn, NYSDEC 
N. Nosenchuck, NYSDEC 
NRC 
G. Donohue, Nassau County 
DCB ^ 
J. Schechter, Nassau 
county DCH 
TAT 

Twenty-Five (25) ' 
Hicksville MEK 
246-82 CERCLA tD: 36 
Methyl Ethyl Ketone 
Medium 
Mattiace Petrochemical Co., Glencove, NY 
Hicksville, Loig Island 
^proximately 3,000 Gallons 
Groundwater 

1. SITUATION: 

A. As per previous Polrep. 

2. ACTION TAKEN: 

A. Site preparation continues. 

B. The stripping coluran was moved on site on 6/21/84. I t has not 
yet been placed in i t s permanent position. The coluran w i l l be 
hooked up and tested after i t has been permanently mounted. 

C. Liners have been installed in two 50,000 g a l l o i holding pools. 
Power is to be installed to the pool pumps following installaticsi 
of the t h i r d pool. The third pool w i l l be erected after the column 
is in place. 

D. Clean water has been supplied through a one inch pipe by 
tapping into the building at 520 John Street. 

E. The small holding pool has been f i l l e d with clean water to be 
used for run-in testing. 



. 3. STATUS OF FUNDS: •/ ; Â--

A. Total extramural trust funds 
authorized for mitigation contracts 

B. Expenditures for mitigaticffi 

a. Anount obligated under ERCS contract 
#68-01-6893, O.H. Materials, order for 
services nuraber |fe93-02-002 dated 
2/31/84 (DCN #D2D013) 

b. Estimated expenditures to 6/21/84 under 
DCN D2D013 

c. Balance of obligated amount under 
DCN D2D013 

C. Balance of unobligated funding to 
6/21/84 

D. Estimated total expenditures to 
6/21/84 for mitigation contracts 

E. Other estimated costs 

a. TAT costs to date through 6/21/84, 

F. Intramural costs 

a. EPA costs to date through 6/21/84 

G. Tbtal estimated expenditures to 6/21/84 
percentage of IM 

4. FUTURE PLANS AND RECOMMENDATIONS: 

A. Conduct the authorized planned removal action. 

$576,450.00 

500,000.00 

307,500.00 

192,500.00 

76,450.00 

307,500.00 

4,700.00 

7,000.00 

319,200.00 
31.9% 

CASE PENDS X CASE CLOSED SUBMITTED BY 
Robert Cobiella, OSC 
Emergency Response 
Branch 

(TAT) Date Released: 


